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Reclamation Costs 
 
a. Seal and Backfill Portals 
 
 AMR Costs- $ 12,500/seal including backfill x 9 seals $112,500 
 
 
b. Removal Structures 
 

All estimates with 10 digit numbers are from  2001 Means Site Work cost Data.  Most of 
the steel and equipment will be salvaged for scrap or reuse.  M&P Enterprises in 
Huntington, Utah, will pick up and pay $40.00/ton for scrap iron & equipment if placed 
in 30 cu yd (8ft wide x 20 ft long x 5 ft high) dumpsters or loaded with crane on their 
trucks.  Reclamation costs assume the steel will be picked up on site, but the mine 
receives no payment for the steel.  D&R Salvage in Castle Dale will accept the steel 
without a dump fee.  Therefore no dump fee is included for steel.  Means cost data 
includes disposal to 20 miles, which is the approximate distance to the Nielson 
Construction landfill in Emery County.  Dump fee for Nielson Construction landfill is 
$7.00 typically. 

 
 
Sales-Receiving-Scale House Complex 
 
02220-100-0100 (Mixture type Building, includes disposal) 
 Volume = (34 ft) (83 ft) (16 ft) = 45,152 cu ft  
 Cost = ($ 0.24 /cu ft) (45,152 cu ft) = $ 10,837 
 Dump Fee = ((45,152 cu ft) / 27) * 0.3 rubble volume * 1.35 tons/cy) ($7.00/ton) = 
$4,741 
 Time = (45,152 cu ft) / (20,100 cu ft/day) = 2.25 days 
 
Concrete Demolition 
 Total Footing Volume =(0.67 ft)(2 ft)(234 ft) = (313.6 cu ft) / 27 = 11.6 cu yds 
 Total Foundation Volume = (0.67 ft)(4 ft)(234 ft) = (627.1 cu ft) / 27 = 23.2 cu yds 
 Floor Volume = (83 ft)(34 ft)(0.33 ft) = (931.3 cu ft) / 27 = 34.5 cu yds 
 Total Volume = 69.3 cu. yds 
 Cost =  (69.3 CY) ($12.78/CY) =  $886 
 
 Time = (234 L.F.)/(300 L.F./day) + (234 ft)(4 ft)/(140 s.f./day) + (83 ft)(34 ft)/(500 
s.f./day) = 13.10 days 
 
02220-875-5550 (Concrete Disposal on Site) 002315-400-1300 (3 CY loader) 02320-200-0320 
(16 ton truck) 
 Cost = ($10.69/cu. yd.) (69.3 cu yds) (1.3 swell factor) =  $963 
 Time = 90.1 cu. yds. / (232 cu. yds./day) = 0.40 days 
 
        Cost Subtotal $17,427 
        Time Subtotal 15.75 days 


